

**SECRET**

25X1

NPIC/P&DS/D/6-1451  
1 July 1966

**MEMORANDUM FOR:** Director, National Photographic Interpretation Center

**SUBJECT:** Request for Approval of FY-1967 Funds (Time Extension)  
in the Amount [redacted] for Contract [redacted]  
[redacted]

25X1

25X1

25X1

**REFERENCE:** Chief, Administrative Staff, O/DDI Memorandum of  
4 February 1964 on Approval of R&D Activities

25X1

1. In 1966, NPIC contracted [redacted]  
for "Evaluation of the [redacted] Enlarger" [redacted] for time  
and materials.

25X1

2. The contract expired on 30 June 1966 after expending about  
[redacted] due to the limitation of the contract itself. The work to  
be accomplished, however, was not completed. Therefore an extension  
of 30 days is necessary in order to complete the project which requires  
the expenditure [redacted] of FY-1967 funds. Funds that were remaining  
in the contract for FY-1966 are not recoverable under a time and  
materials contract.

25X1

25X1

3. In accordance with the provisions of the reference, it is  
requested that the request for FY-1967 funds in the amount [redacted]  
be approved.

25X1

25X1

Declass Review by NIMA / DoD

Assistant for Plans and Development, NPIC

25X1

1 JUL 1966

**APPROVED:**

ARTHUR C. LUNDHAL  
Director, NPIC

**Distribution:**

25X1

Orig & 1 - Addressee

1 - Ex. Dir./NPIC

25X1

1 - [redacted]  
1 - [redacted]

**SECRET**

Approved For Release 2002/06/17 : CIA-RDP78B04747A003000010010-7  
NPIC/P&DS [redacted] (1 July 1966)

